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1. Summary 

Commissioning activities were recommenced during March and continued throughout June. The 

amendment of the boiler front end on an interim basis was completed physically in February. The 

interim amendment has been adopted and confirmed as part of a Regulation 12 application made by 

Scotgen to SEPA.  

A gasification trial was already underway on Stream 2 at the start of the month, where a sequence 

of 24 cycles where completed successfully. This was repeated with Stream 1 commencing on the 10th 

of June and continuing through to the 19th of June. 18 cycles where completed on this trial. Stream 2 

performed a series of trails over 19 cycles between the 21st and the 29th of June. Stream 1 began a 

further trial on the 29th of June; this trial was in progress at then end of the month and continued 

into July. During June a total of 52 cycles where completed successfully. There was however no 

period where both stream 1 & stream 2 were operating together. Each of these series of 

gasifications included a sequence of cycles across each stream of 4 primary chambers (PGC’s 1-4 & 

PGC’s 5-8) to include a waste fuel mix that included material with a hazardous waste content. Time 

off-line for each Stream was spent cleaning and inspecting the amendment of the boiler front end 

with recommencement once all items where satisfactorily returned ready for further duty.  

There were breaches of the permit during June. These have been reported separately to SEPA. 

The turbine package remains under construction. 

2. Introduction 

Scotgen have been issued a Permit by the Scottish Environmental Protection Agency (SEPA) to 

operate a waste gasification facility at Dargavel, Dumfries.  The Permit number is PPC/A/1022412.  

Clause 3.9.5 requires the operator to submit a monthly report during the Commissioning period. This 

is the twelfth report and covers the month of June 2010. 

 

3. Commissioning Activities undertaken during June 

A series of gasification trials were carried out on both streams. Gasifiers containing both wholly non 

hazardous fuel and mixed hazardous and non hazardous fuel was used through out all of these trials. 

Both streams were operational together for a period.  In excess of xx cycles were completed during 

the period of June. Further modifications continue to be made to the combustion air management 

and control resulting in improvements in the performance of the cycles experienced and 

improvements in the syngas quality, reducing the burner operation in the SCC (Secondary 

combustion chamber). Data gathering for commissioning continues. Contractor performance trials 

are still to be undertaken on the main gasification and combustion side equipment. This item is 

restricting the timetabling of other performance trials on the plant as a whole. Scotgen are working 

towards providing to SEPA a scheduled timetable for the completion of the commissioning activities 

including the testing required under the permit.  
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4. Tests undertaken during June 

No specific tests as required by the Permit, section 3.9, were completed during June. 

 

5. Results of tests undertaken during June 

No specific tests as required by the Permit, section 3.9, were completed during June. 

 

6. Justification for delays from the notified dates 

No further delays were experienced other than ongoing breaks between batches for control 

software development. Inspection and cleaning of the boiler sections is ongoing between 

gasification trials with replacement of cooling tubes being carried out as and when necessary.  

 

7. Condition 3.9.3(g) criteria. (any completed commissioning activities or tests). 

No tests have been completed against the criteria of Condition 3.9.3 (g).  

 


